STATE STREET
Decking G-9 to G-7
Lagwall begin west end past Verizon conduits
Monday
NIGHT
Decking G-9 to G-7
Test holes for 8" water main
Tuesday
NIGHT
Isolate 12" water main remove from bridge
Finish under decking
Disconnect swith for lights
Wednesday
NIGHT
Demo G-9 to G-7
Thursday
NIGHT
Demo G-9 to G-7
Friday Begin 8" watermain work
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